August 10, 1999

MEMORANDUM TO: Chairman Dicus

FROM:

SUBJECT:

William D. Travers  original /s/ by Frank J. Miraglia for
Executive Director for Operations

UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM AND
STAKEHOLDER CONCERNS

Attached for your information is the staff's August update to the plan of short- and long-term
actions to respond to selected issues raised during the July 30, 1998, hearing before the
Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and
the July 17, 1998, Commission meeting with stakeholders.

Additions and changes to the July 1999, update are marked in redline and strike out. Minor
editorial changes have not been highlighted. Explanations for changes are provided in the
associated remarks.

Since the July update, the following significant milestones have been completed:

VI.

VILI.

VIIL.

Met with an ACRS subcommittee to discuss risk-informing 10 CFR Part 50 and
providing a report to the Commission on the status of the proposed revision to
the Safety Goal Policy.

Completed and issued the safety evaluation for the San Onofre hydrogen
recombiner.

Completed 10 CFR Part 51 final rule change to designate high-level waste
transportation as a generic environmental impact for Commission approval.
Met with an ACRS subcommittee on the Oconee license renewal safety
evaluation report.

Met with stakeholders on guidance development plans for 10 CFR 50.59
rulemaking.

Completed and provided for Commission approval a paper and final regulatory
guide for updated final safety analysis reports.

Achieved the agency goal of 1/8 supervisor/manager-to-employee ratio.
Conducted a public workshop with stakeholders to discuss issues associated
with the NRC’s preliminary assessments of risks from spent fuel pools at
decommissioned reactors.

Conducted a public workshop with stakeholders to discuss changes to event
reporting requirements as outlined in proposed changes to 10 CFR 50.72 and
50.73.



Chairman Dicus

Attachment: As stated

CC:

Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
OGC

CFO

ClO

SECY
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1. Topic Area: Risk-Informed and Performance-Based Requlation

SES Managers: Gary Holahan, Director, DSSA/NRR, and Thomas King, Director, DST/RES

A. Specific Issue: Evaluation of Industry Proposals and Rulemaking

Objective: The objectives are enhancing safety decisions, efficiently utilizing NRC resources,
reducing unnecessary conservatism, as well as soliciting industry insights.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Conduct discussions with ACRS on risk-informed, Ongoing R. Barrett,
performance-based Regulation initiatives 4/8/99C DSSA/
M. Cunningham,
RES

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
2. Report to the Commission on the status of {SeeNote) J. Murphy, RES
proposed revision to Safety Goal Policy (9700262) 7/22/99C
3. Conduct meetings between Industry PRA Steering Ongoing T. King, RES
Committee and NRC Steering Committee
4. Conduct meetings between Industry RI Licensing Ongoing G. Holahan,
Panel and NRC RI Licensing Panel 2/17/99C DSSA
5. Meet with ACRS Subcommittee to discuss risk- 7/13/99C T. Bergman,
informing Part 50 DRIP
M. Cunningham,
RES
6. Conduct public meetings to discuss staff response T. Bergman,
to SRM on modifying Part 50 to be risk informed 9/99 DRIP/ T. King,
RES
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BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
7. Issue safety evaluation on EPRI ISI topical report 10/31/99 S. Ali, DE
NRR
8. Endorse ASME RI-ISI code cases via Regulatory 9/00 D. Jackson,RES/
Guide 1.147, contingent upon ASME completing code S. Ali, DE, NRR
case by 12/31/99.
9. Commission paper in response to June 8, 1999 10/99 T. Bergman,
SRM regarding SECY-98-300. (See Note) DRIP
(9900061-NRR) (9900062-RES) M. Cunningham,
RES
10.Meet with ACRS and request letter with views and 10/99 T. Bergman,
recommendations in regard to modifying Part 50 to be DRIP
risk-informed per SRM M. Cunningham,
RES
11. Proposed revistor-to final Safety Goal Policy (See Note) J. Murphy, RES
(9700262) 1199
3/00
Comments:

167. The staff schedule to issue its safety evaluation report (SER) by 9/30/99 was based on
presentation of its draft SER to the ACRS in August 1999. The ACRS presentation is now
scheduled for September, 1999, since ACRS does not have a scheduled meeting in August.
Based on this change, the staff schedule to issue its SER has been revised to 10/31/99.

118. The staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 was contingent
upon ASME completing Code Cases by 6/31/99. The staff had a meeting with NEI and industry
representatives on October 8, 1998. In that meeting, the ASME representatives informed the
staff that the ASME plans to complete revisions of the RI-ISI Code by 12/99. Based on this, the
staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 has been revised to 9/00.

42-139 and 10. The SRM for SECY 98-300 identified a number of staff activities to risk-inform
Part 50. Additional |tems were wittbe added to this document (the CTM) in the August update
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911. In the Commission paper ettrenrithy-withthe-EBO, the staff is proposing a completion date
of ¥3/99 3/00 for the revisiorrtothe final Safety Goal policy statement.

Additional Activities: The Center for Strategic and International Studies (CSIS)—is-coenductifig
conducted a study of the NRC regulatory process. Former Chairman Jackson and
Commissioner McGaffigan are were members of the Steering Committee. Ashok Thadani ts

was on the working group. The CSIS final report ts-expectetby-mie=3uty was released 8/3/99.
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. Topic Area: Risk-Informed and Performance-Based Requlation

SES Manager: Gary Holahan, Director, DSSA/NRR

B. Specific Issue: Pilot Applications

Objective: The goal of the pilot programs is to complete first of a kind risk-informed licensing
reviews such that lessons learned may be utilized for future staff reviews. The pilot applications
have provided a forum for developing guidance documents for both the staff and the industry.

PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan,
assists in focusing management attention, as 2/17/99C DSSA
necessary, to identify other pilots and ensure lessons
learned are developed from pilots
32. Issue safety evaluation on SONGS H2 Recombiner | #996/30/99C M. Snodderly,
(See note) DSSA
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
23. Issue safety evaluation on ANO-1 ISI pilot 6799 S. Ali, DE
8/99
(see note)

Comments:

32. DSSA and Southern California Edison (SCE) briefed the ACRS on June 2, 1999 on San
Onofre's request for exemption from hydrogen control requirements. The meeting produced a
consensus for removing the hydrogen recombiners and hydrogen purge from the licensee’s
Technical Specifications and FSAR. During the presentation, SCE verbally committed to
maintaining the equipment as part of the severe accident management guidelines with the
caveat if available. SCE would also notify the staff if they were to ever abandon their efforts to
maintain the equipment.

2-and-3. All licensing actions dates are contingent upon timely, technically acceptable industry
responses to staff inquiries.



. Topic Area: Risk-Informed and Performance-Based Requlation

SES Manager: Gary Holahan, Director, DSSA, NRR

C. Specific Issue: Plant-Specific Licensing Reviews

August 3, 1999

Objective: The use of probabilistic risk assessment in risk-informed decision making for

changes to plant-specific licensing basis is intended to enhance safety decisions, efficiently
utilize NRC resources and reduce unnecessary conservatism. The goal is to complete first of a
kind risk-informed licensing reviews such that lessons learned may be utilized for future staff

reviews.
PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan,
assists in focusing management attention, as 2/17/99C DSSA
necessary, on risk-informed licensing actions.
2. Issue safety evaluation on Sequoyah proposal on 12/18/98C O. Chopra, DE
EDG AOT extension DSSA support
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
3. Issue reliefs from augmented examination Ongoing G. Carpenter,

requirements for various licensees on BWR reactor
pressure vessel circumferential welds

DE

Report for LPI/RBS systems AOT extensions for 5
sites

4. Issue safety evaluation on Browns Ferry 2/3 8/99 (see note) | O. Chopra, DE,

proposal on EDG AQOT extension W. Long PD2,
DSSA support

5. SER to be issued on CE Owners Group Joint 9/99 W. Lyon

Applications Report for HPSI system AOT extensions

for 8 sites

6. SER to be issued on CE Owners Group Joint 8/99 R. Goel

Applications Report for CS system AOT extensions for

8 sites

7. SER to be issued on B&W Owners Group Topical 8/997/22/99C S. Brewer
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Comments:

3. The staff issued Generic Letter 98-05, dated November 11, 1998, which informed BWR
licensees that the staff had completed its review of the “BWR Vessel and Internals Project,
BWR Reactor Pressure Vessel Shell Weld Inspection Recommendations (BWRVIP-05),” and
that BWR licensees may request relief from the inservice inspection requirements of 10 CFR
50.55a(g) for the volumetric examination of circumferential reactor pressure vessel (RPV)
welds. These reliefs will only be effective for the remaining term of operation under the current
license. The staff will continue to expeditiously review these requests as they are received.

As stated in Generic Letter 98-05, "Boiling Water Reactor Licensees Use of the BWRVIP-05
Report to Request Relief From Augmented Examination Requirements on Reactor Pressure
Vessel Circumferential Shell Welds," dated November 10, 1998," ... licensees of BWRs may
request permanent (i.e., for the remaining term of operation under the existing, initial, license)
relief from the inservice inspection requirements of 10 CFR 50.55a(g) for the volumetric
examination of circumferential reactor pressure vessel (RPV) welds." To date, the staff has
issued about twelve reliefs, and may issue approximately two dozen more, if the remaining
licensees request this relief. The conclusion date reflects this expected additional work load.

4. Licensing action dates are contingent upon timely, technically acceptable industry responses
to staff inquiries. Additional information has recently been received on the Browns Ferry 2/3
proposal.
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SES Manager: Gary Holahan, Director, DSSA, NRR and Thomas King, Director, DST/RES

D. Specific Issue: Guidance Documents

Objective: To provide guidance for the staff and the industry which will enhance consistency
and provide a infrastructure for use in risk-informed regulation.

PRIOR TO JUNE 30, 1999

performance assessment process (9700238) (NRR),
(SECY-99-007 and 99-007A)

Milestone Date Lead

1. Initiate work on Phase 2 PRA draft standard 6/99C M. Drouin, RES
PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Issue GQA inspection procedure for use at the 71998/99 J—PeraitaD.

discretion of the Regions to verify the implementation (see note) Dorman, DIPM

of GQA on an as-needed basis.

3. Integrate risk attributes into revised licensee 3/22/99C DISP

G. Parry, DSSA

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
4. Phase 1 PRA standard comments received and M. Drouin, RES
final draft developed 12/99 (See

Note)
5. Phase 1 PRA standard issued as final by ASME 3/00 M. Drouin, RES
6. First Phase 2 PRA standard developed TBD (See note) | M. Drouin, RES
7. Completion of Phase 2 PRA standard TBD (See note) | M. Drouin, RES

Comments:

2. The staff met with the CRGR on June 22, 1999 to discuss changes that had been made to
the inspection procedure. We have revised the procedure to address CRGR comments and
have scheduled a follow-up meetlng for 8/4/99 to present our changes We expect to issue the

procedure 8/99. sifice
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4 and 5. Phase 1 is a standard for full power operation (internal events only) which is an ASME
initiative and, therefore, the schedules are set by ASME. Phase 2 is for external events and
shutdown. The schedule for completion of Phase 1 has been revised based on the large
number of public comments received and must be addressed. ASME anticipates re-issuance of
Phase 1 standard by 12/99 for consensus review. The staff is concerned that ASME may not
meet this schedule and may not adequately address the staffs comments in the updated
standard.

1, 6, and 7. Phase 2 of the PRA standard covers internal fire, external events and low power
shutdown (LPSD). ANS will be developing a standard for LPSD conditions and external events
(i.e., seismic). ANS has initiated work and is currently developing a plan with anticipation of
issuing a schedule for completion of LPSD and seismic by 10/99.



|. Topic Area: Risk-Informed and Performance-Based Reqgulation

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

E. Specific Issue: Risk-Informed Scope of Certain Part 50 Requirements

August 3, 1999

Objective: To modify the scope of certain Part 50 regulations to be risk-informed, consistent

with Option 2 of SECY-98-300 and its associated SRM dated June 8, 1999.

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

1. Present status of Option 2 efforts to Commission
during PRA Implementation Plan briefing

8/25/99

T. Bergman,
DRIP

2. Conduct public meetings with interested
stakeholders

8/27/99
9/16/99

T. Bergman,
DRIP

3. Brief ACRS and/or its subcommittees on Option 2
efforts.

9/99

T. Bergman,
DRIP

| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

4. ACRS review of rulemaking plan and associated 10/99 T. Bergman,

Commission paper DRIP

5. Informational briefing for CRGR on rulemaking plan | 10/99 T. Bergman,
DRIP

6. Submit paper and rulemaking plan to Commission 10/31/99 T. Bergman,
DRIP

Comments:

This item has been added to the CTM to more comprehensively track the activities associated

with Option 2 of SECY 98-300.

6. In accordance with SRM for SECY-98-300.
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Il. Topic Area: Reactor Inspection and Enforcement

SES Manager: William M. Dean, PIPB/DIPM/NRR and 3—+tiebermatr R. W. Borchardt, Director,
OE

A. Specific Issue: Risk Informed Baseline Inspection Program

Program Manager: Alan L. Madison, NRR and John Flack, RES

Objective: To develop and implement a more risk informed, efficient, and effective baseline
inspection program. By risk informed, it is meant that the inspection program’s scope will be
defined primarily by those areas that are significant from a risk perspective and that the
inspection methods used to assess these areas will take advantage of both generic and plant
specific risk insights.

Coordination: Issues IL.A. “Risk Informed Baseline Inspection Program,” 1.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI. F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Begin drafting program changes and start 2/99C A. Madison,
conducting training of staff DIPM

2.a. Begin pilot implementation of new baseline
inspection program 5/30/99C W. Dean, DIPM

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2.b. Monitor pilot implementation of new baseline A. Madison,
inspection program and review results 12/99 DIPM

3. Complete pilot implementation of new baseline 12/99 A. Madison,
inspection program DIPM

4. Complete transition to risk informed baseline W. Dean, DIPM

inspection program 4/00
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Comments:

2.b., 4. The staff is implementing the pilot baseline inspection program through November
1999. The SRM for SECY 99-007 and SECY 99-007A directed the staff to extend
implementation of the new oversight program to April 1, 2000, to allow additional time for staff
to review results of the pilot program, develop lessons learned from the pilots, and solicit
feedback on process changes.

Deferrals and Suspensions:

The SALP process suspension will be continued indefinitely.

RES and NRR work assessing the effectiveness of the station blackout and anticipated
transient without scram rules and generic safety issue A-45 (decay heat removal) has been
deferred. The assessment of the Station Blackout Rule will be completed by 9/99, and the
assessment of the ATWS Rule and resolution of USI A-45 (Decay Heat Removal) will be
completed by 9/00.
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Il. Reactor Inspection and Enforcement

SES Manager: Jamestieberman R. W. Borchardt, Office of Enforcement

B. Specific Issue: Enforcement Program Initiatives

Issues/Lead Individual:

1) NRC-licensee documentation and disposition of non-risk significant violations (C)
Mark Satorius

2) Severity Level IV violations
David Nelson

3) Industry Enforcement Process Proposals
Renee Pedersen

Due to the manner that these three issues are linked, all are being considered under one Plan
of Action.

Objective: Reduce unnecessary licensee burdens associated with responding to non-risk
significant violations (Issues Nos. 1 and 2) utilizing initial stakeholder inputs and proposals and
soliciting stakeholder feedback following implementation of Enforcement Program changes
(Issue No.3), without losing the NRC'’s ability to detect licensee problems in a timely manner.

Coordination: Issues Il.A. “Risk Informed Baseline Core Inspection Program,” I1.B. “Enforcement
Program Initiatives,” 1.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Following Commission approval of the staff’s 2/9/99C M. Satorius
Enforcement Policy revision, the Revised Policy is
published in the Federal Register, with the message to
stakeholders that six months after implementation of
the Revised Policy, public meeting/workshops will be
held for stakeholder feedback.
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PRIOR TO JUNE 30, 1999

2. Conduct video conferencing with Regional 2/22/99C M. Satorius
managers to outline the changes to the Enforcement

Policy and provide agency expectations.

3. _Implement revised Enforcement Policy. 3/11/99C M. Satorius

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead
4. Collect enforcement data following the Monthly after D. Nelson
implementation of the Revised Enforcement Policy, for | 3/11/99
later use in determining the success of the changes in
accomplishing the objectives
5. Solicit feedback from regional management, the 7199 7/99C R. Pedersen
inspection staff, and headquarters staff on the
successes or failures of the Revised Enforcement
Policy.
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
6. Conduct public meetings/workshops with 10/99 R. Pedersen
stakeholders to solicit feedback on the successes and
shortcomings of the Revised Enforcement Policy
7. Assemble the collective views of the staff and 11/99 R. Pedersen

stakeholders to determine whether the Revised
Enforcement Policy has accomplished the objectives,
or whether further staff action is needed. Submit
Commission paper (9800159) (OE)
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SES Manager: Jamestieberman R. W. Borchardt, Office of Enforcement
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C. Specific Issue: Escalated Enforcement Program Initiatives - “ Requlatory

Significance” /Risk

Objective: Incorporate clearer risk-informed enforcement guidance in the treatment of escalated

violations.
PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Conduct a second public meeting with stakeholders | 2/9/99C M. Satorius
to discuss application of regulatory significance.
2. Conduct a public meeting with stakeholders to 2/9/99C M. Satorius
discuss application of risk-informed enforcement.
3. Submit a Commission Paper that addresses the use | 3/24/99C M. Satorius
of “regulatory significance.” (9800069) (OE)
(SECY 99-087)
4. Develop (proposed) risk-informed (revisions to) the 3/24/99C M. Satorius
Enforcement Policy.
5. Discuss (revisions) with stakeholders and solicit 3/11/99C M. Satorius
feedback
6. Develop revised enforcement policy for use during 3/22/99C B. Westreich
trial implementation of Performance Assessment
Program.
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
7. Develop revised enforcement policy that 8/16/99

addresses elimination of “regulatory significance.”
(9800069)

R. Pedersen

Comments:
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Ill. Topic Area: Reactor Licensee Performance Assessment

SES Manager: William M. Dean, PIPB/DIPM/NRR

August 3, 1999

A. Specific Issue: Performance Assessment Process Improvements (IRAP, Industry’s

Proposal, and Performance Indicators)

Program Manager: Alan L. Madison, PIPB/DIPM/NRR

Objective: The objective of this task is to develop and implement improvements to the NRC
plant performance assessment process (and the overall reactor oversight process) to make it
more risk-informed, efficient, and effective while combining the best attributes of the IRAP
effort, the regulatory oversight approach proposed by NEI, and the staff efforts designed to

develop risk-informed performance indicators.

Coordination: Issues IL.A. “Risk Informed Baseline Inspection Program,” 1.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI. F “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project

groups and evaluated for impact.

PRIOR TO JUNE 30, 1999

process.

Milestone Date Lead

1. Obtain Commission approval for pilot program 6/99 C W. Dean, DIPM
implementation of recommended changes

2. Obtain Industry approval to make public the data 6/99 C T. Wolf, RES
used in Industry’s proposed Indicators for monitoring

plant performance. Begin phase out of current

Performance Indicator Program.

3. Complete development of implementation plan. 6/99 C A. Madison,
Start phase-in (pilot) of the revised reactor oversight DIPM
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PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
4. Continue pilot implementation of new reactor A. Madison,
oversight process 7/99-12/99 DIPM
5. Begin trial application of risk-based performance 8/99 T. Wolf, RES
indicators.

BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
6. Complete NRC and licensee training on new reactor A. Madison,
oversight process in preparation for full implementation | 11/99-3/00 DIPM
7. Complete trial application, brief Commission, and 11/99-2/00 T. Wolf, RES
publish candidate risk-based indicators for public
comment. (9800160)(RES)
8. Commence full implementation of new reactor 4/00 W. Dean, DIPM
oversight process
9. Publish last Performance Indicator Report using 1/00 T. Wolf, RES
current Pls
10. Hold public workshop on candidate risk-based 2/00 T. Wolf, RES
performance indicators.
11. Brief commission on proposed risk-based 10/00 T. Wolf, RES
performance indicators developed cooperatively by
NRC and industry (9800161) (RES)
12. Implement Commission approved risk-based 1/01 T. Wolf, RES
performance indicators developed cooperatively by M. Johnson,
NRC and industry DIPM
13. Complete evaluation of implementation and 6/01 M. Johnson,
effectiveness of the revised assessment process DIPM

Comments:

1, 4, 6, 8. The SRM for SECY-99-007 and SECY-99-007A was issued on June 18, 1999.

1. A Commission briefing was held on March 26, 1999, to discuss Recommendations for
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Oversight Process Improvement (Follow-up to SECY 99-007).

3. A Performance Indicator (PI1) public workshop was held on April 12-15, 1999, to discuss PlIs to
be used during the pilot program for the revised oversight process. A public workshop was held
on May 17-20, 1999, to discuss the oversight processes and pilot program. In conjunction with
these workshops, a utility management public workshop to provide an overview of the oversight
processes and pilot program was held on May 20,1999.

4. As part of its efforts to communicate with external stakeholders regarding the revised reactor
oversight process, the NRC conducted public meetings in the vicinity of 5 pilot sites. This effort
will also be conducted at 3 other pilot sites in the near future.

5, 7. During the initial definition phase it was determined that (a) additional expertise was
needed and a separate support contract is being placed, and (b) the effort required to complete
the identification of the indicators and associated thresholds was more complicated and will take
longer than originally planned. The result is a delay in the dates for these two milestones but the
delay is compensated for by incorporating the workshop into the trial application and comment
period rather than holding the workshop after the comment period was closed.

Deferrals and Suspensions:

The SALP process suspension will be continued indefinitely.



18 August 3, 1999

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Chris Grimes, Director, RLSB/DRIP/NRR

A. Specific Issue: License Renewal (includes Calvert Cliffs, Oconee and Generic Process
Improvements)

Objective: Demonstrate that license renewal applications submitted under 10 CFR
Parts 54 & 51 can be reviewed effectively, efficiently and promptly.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Issue 851.53 rule change to designate HLW 2/99C D. Cleary, DRIP
transportation as a generic environmental impact for
60-day public comment (9800003)

2. Issue Draft Environmental Statement for comment - | 2/24/99C C. Grimes, DRIP
Calvert Cliffs

3. Complete Safety Evaluation Report (SER) and 3/21/99C C. Grimes, DRIP
identify open items - Calvert Cliffs
4. ACRS subcommittee meeting on Calvert Cliffs SER | 4/29/99 C C. Grimes, DRIP
and open items
5. ACRS full committee meeting on Calvert Cliffs SER | 5/5/99C C. Grimes, DRIP
and open items
6. Issue Draft Environmental Statement - Oconee 5/20/99C C. Grimes, DRIP
7. Complete SER and identify open items - Oconee 6/16/99C C. Grimes, DRIP
| PRIOR TO SEPTEMBER 23, 1999 |
Milestone Date Lead
8. Maintain Calvert Cliffs and Oconee schedules Ongoing C. Grimes, DRIP
9. Conduct management meetings with license Monthly C. Grimes, DRIP
renewal applicants
10. Steering Committee bimonthly meeting with NEI 2/26/99C C. Grimes, DRIP
Working Group 3/30/99C

5/12/99C

7/28/99C

9/28/99

11. ACRS subcommittee meeting on renewal process | Ongoing C. Grimes, DRIP
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| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

12. Increased emphasis on renewal with EC and Ongoing C. Grimes, DRIP
LRSC

13. Complete 851.53 final rule change to designate 713699 D. Cleary, DRIP
HLW transportation as a generic environmental impact | 8/3/99C
for Commission approval (9800003) (SECY 99-202) See Note

14. ACRS subcommittee meeting on Oconee SER 7/1/99C C. Grimes, DRIP
and open items 7199

15. Ypoern-Commission approval; to publish §51.53 rule | 8/99 D. Cleary, DRIP
change designating HLW transportation as a generic
environmental impact, to be effective irr 30 days after
date of publication

16. ACRS full committee meeting on Oconee SER C. Grimes, DRIP
and open items

| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

17. Issue Supplemental SER and Final Environmental | 11/16/99 C. Grimes, DRIP
Statement - Calvert Cliffs

18. ACRS subcommittee meeting on Calvert Cliffs 1/00 C. Grimes, DRIP
Supplemental SER

19. ACRS full committee meeting on Calvert Cliffs 2/00 C. Grimes, DRIP
Supplemental SER

20. Issue Supplemental SER and Final Environmental | 2/12/00 C. Grimes, DRIP
Statement - Oconee

21. ACRS subcommittee meeting on Oconee 3/00 C. Grimes, DRIP
Supplemental SER

22. ACRS full committee meeting on Oconee 5/00 C. Grimes, DRIP
Supplemental SER

23. License renewal decision complete for Calvert 5/00 C. Grimes, DRIP
Cliffs

24. License renewal decision complete for Oconee 8/00 C. Grimes, DRIP
25. License renewal decision completed within 30-36 Ongoing C. Grimes, DRIP

months of initial applications
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| BEYOND SEPTEMBER 23, 1999 |

Milestone Date

26. Hearing (if request granted) Per Comm.
Sched.

Comments:

3 & 4. Steering Committee meetings with industry and ACRS subcommittee meetings with staff
will continue periodically to ensure effective resolution of technical and process issues. The
Steering Committee will periodically report progress to the Executive Council in accordance with
the memo to Chairman Jackson dated 3/6/98.

......

supporting analysis was sent to the Commission on 8/3/99.

15 & 17. Meeting the schedule dates for these milestones is contingent upon staff’s receipt of
the Commission’s approval not later than 8/23/99 to publish the final rule and Addendum 1 to
NUREG-1437, Vol. 1, Generic Environmental Impact Statement For License Renewal for
Nuclear Plants (GEIS). This final EIS (i.e., Addendum 1) must be provided to EPA for its notice
of filing. After the 30-day waiting period on this final EIS, the final rule may become effective.
Thereafter, the final EIS for Calvert Cliffs (i.e., GEIS, Vol. 1, Supplement 1) must be provided to
EPA for its notice of filing.

Projected receipt of license renewal applications:

FYOO0 ANO-1 (Dec. 99) and Hatch 1&2 (Jan. 00)

FYO1l Turkey Point 3&4 (Dec. 00), joint Catawba 1&2 and McGuire 1&2 (mid-01 if requested
exemption for early submittal approved), and 2 TBD.

FY02 Peach Bottom 2&3 (Dec. 01), joint Surry 1&2 and North Anna 1&2 (Mar 02), and 2 TBD.



21

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

B. Specific Issue: 50.59 Rulemaking

Objective: To provide clarity and flexibility in existing requirements

| PRIOR TO JUNE 30, 1999 |

August 3, 1999

Milestone

Date

Lead

1. Paper to Commission (SECY-99-054) summarizing
public comments and forwarding recommendations on
final rule language for Commission decision and
providing recommendation on scope of 10 CFR 50.59
(9700191) and (9800044)

2/22/99C

E. McKenna,
DRIP

2. Commission feedback received at briefing on
3/2/99 and in subsequent SRM on the briefing

3/31/99C

E. McKenna,
DRIP

3. ACRS review of final rulemaking package

5/5/99C

E. McKenna,
DRIP

4. CRGR review of final rulemaking package

5/6/99C

E. McKenna,
DRIP

5. Issue paper containing final 10 CFR 50.59 rule to
the Commission (9700191) SECY-99-130 (NRR)

5/12/99C

E. McKenna,
DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

6. Meeting with industry/staff on guidance 71997/22/99C E. McKenna,

development plans. DRIP

7. Publish final rule change 10 CFR 50.59 (9200191) -8-9/99 E. McKenna,
DRIP

8. NEI provides draft revision of NEI 96-07 for staff 9/99 E. McKenna,

review and comment DRIP
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| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

9. NEI submits revised NEI 96-07 for NRC 11/99 E. McKenna,
endorsement DRIP

10. ACRS Briefing on NEI guidance and draft RG 12/99 E.McKenna,
DRIP

16 11. Draft Regulatory Guide issued for public 1/00 E. McKenna,
comment DRIP

+%.12. Issue inspection guidance for internal review 1/00 E. McKenna,
DRIP

13. ACRS and CRGR review of final guidance and RG 5/00 E. McKenna,
DRIP

12.14. Final Regulatory Guide sent to Commission for 5/00 E.McKenna,
approval (9700191) DRIP

13- 15.Issue final inspection guidance 5/00 E. McKenna,
DRIP

-1+4.16. Conduct training for NRC staff on rule and 6/00 E. McKenna,
inspection guidance DRIP

Comments:

7. Rule publication date was delayed until September due to time required for OMB review. A
WITS date extension has been approved. Staff expects to prowde flnal rule to SECY for
signature by early September. B W i

publication-of-finatrule:

8-14 16 Milestones adjusted to identify follow on activities after the rule is published consistent
with Commission direction in SRM dated June 22, 1999 and to specify expected review
committee interactions. NEI is assumed to provide the revised guidance document within the
expected time frames.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

C. Specific Issue: FSAR Update Guidance

Objective: To provide consistent guidance on information to be contained in FSAR

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead
1. Publish draft regulatory guide endorsing NEI 98-03 | 3/17/99C T. Bergman,
for comment(ends 4/30/99) DRIP
2. Resolve issues identified during public comment 5/24/99 C T. Bergman,
period DRIP
3. Receive and review revised NEI 98-03 6/01/99C J. Birmingham,
DRIP
| PRIOR TO SEPTEMBER 23, 1999 |
Milestone Date Lead
4. ACRS review of final regulatory guide 7/14-16/99 C J. Birmingham,
DRIP
5. CRGR review of final regulatory guide 7/13/99 C J. Birmingham,
DRIP
6. Submit paper and final regulatory guide to 8199 J. Birmingham,
Commission (9700198) (NRR) (SECY 99-203) 8/4/99C DRIP
7. Publish final regulatory guide 9/99 J. Birmingham,
DRIP
Comments:
tead-stafF-memberhasbeenchanged:

6. Paper and final regulatory guide submitted to the Commission on 8/4/99.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

D. Specific Issue: Define Design Basis

August 3, 1999

Objective: To provide a clear definition of what constitutes design bases information.

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. Meet with NEI Task Force to discuss draft criteria
and additional examples

4/16/99C

S. Magruder,
DRIP

2. Send letter to NEI with staff position

5/14/99C

S. Magruder,
DRIP

3. NEI submits revised guidance for review and
endorsement

6/25/99 C

S. Magruder,
DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

4. Resolve final staff comments and develop draft
regulatory guide

7199 9/99

S. Magruder,
DRIP

| BEYOND SEPTEMBER 23, 1999 |

Milestone

Date

Lead

5. ACRS and CRGR review of SECY and draft
regulatory guide

9799 10/99

S. Magruder,
DRIP

6. Submit paper with draft regulatory guide to
Commission (9800044) (NRR)

9799 10/99

S. Magruder,
DRIP

7. SRM to direct staff to publish draft regulatory guide
for public comment (60 days)

16/99 11/99

S. Magruder,
DRIP

8. Resolve issues identified during public comment
period

2166 3/00

S. Magruder,
DRIP

9. ACRS and CRGR review of paper and final
regulatory guide

3766 4/00

S. Magruder,
DRIP

10. Submit paper and final regulatory guide (9800044)

4166 5/00

S. Magruder,
DRIP
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Comments:

4-10. The staff met with the industry on July 22, 1999, to discuss the revised guidance
submitted by NEI in a letter dated June 25, 1999. On the basis of discussions with NEI during
the meeting, the staff agreed that additional time and effort is warranted to attempt to reach a
consensus with the industry. In a letter dated July 28, 1999, NEI agreed to revise their guidance
document again and meet with the staff in early-September 1999. The milestone dates have
been revised to reflect this change in schedule.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: William Beckner, RTSB/DRIP/NRR

E. Specific Issue: Improved Standard TS

Lead: RTSB Lead PM for each facility conversion

Objective: Conversion of facility technical specifications to the appropriate improved standard
technical specifications will promote more consistent interpretation and application of technical
specification requirements, thereby reducing the need for interpretations and frequent changes
to the technical specifications. The goal for each milestone listed below is to complete the
conversions currently under review such that the above objectives are met for the affected
facilities.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Issue iSTS Amendments for Comanche Peak 1&2 2/26/99C DRIP
2. Issue iISTS Amendments for: DRIP

a. Wolf Creek 3/31/99C

b. Diablo Canyon 1&2 5/28/99C

c. Callaway 5/28/99C

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Issue iISTS Amendment for Palisades 10/99 8199 DRIP

4. Issue iISTS Amendments for Farley 1&2 10/99 DRIP

5. Issue iSTS Amendment for Fermi 2 10/99 DRIP
Comments:

3. The licensee has informed the staff that they intend to submit substantial changes to two
sections of their submittal subsequent to receiving the draft SE which will cause a delay in the
amendment. The exact delay can not be determined until the revisions are received and
reviewed by the technical staff to determine if they are acceptable. The licensee is cooperating
with the staff in reviewing options to recover schedule to the degree possible. The current best
estimate for amendment issuance is 10/99. This date is still supportive of the licensee’s needs
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as the licensee’s implementation date is over a year in the future.

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Tad Marsh, Branch Chief, REXB/DRIP/NRR

F. Specific Issue: Generic Communications

August 3, 1999

Objective: Ensure the appropriate use of generic communications, increasing the efficiency of
issuance, and utilizing the rulemaking process when appropriate.

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. (a) Review policy of not taking credit for INPO
SEE-IN products
(b) Prepare and issue Commission paper
(9900001) (SECY 99-117)

2/24/99C

4/19/99C

R. Dennig, DRIP

J. Lyons , DRIP

2. Review relationship of generic communications to
the backfit rule (coordinate with CRGR)

2/25/99C

R. Dennig, DRIP

3. Draft Commission information paper incorporating
review of basis for invoking 50.54(f), definition/purpose
of generic communication products, and relationship of
generic communications to backfit rule.

3/19/99C

R. Dennig, DRIP

4. Meeting with ACRS

4/7/99C

J. Lyons , DRIP

5. Meet with NEI to discuss comments on draft
Commission paper

4/22/99C

J. Lyons, DRIP

6. Issue Commission information paper (9900020)

5/26/99C

J. Lyons, DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

7. Disseminate guidance to staff

Comments:

7. Memorandum from S. Collins to NRR staff.

7/29/99C

J. Lyons, DRIP
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

G. Specific Issue: CALs

Objective: Confirmatory Action Letters (CALS) are issued to emphasize and confirm a licensee’s
or vendor’s agreement to take certain actions in response to specific issues. The NRC expects
licensees/vendors to adhere to any obligations and commitments addressed in a CAL and will
issue appropriate orders to ensure that the obligations and commitments are met. The goal of
the milestones listed below is to ensure that staff guidance on the use of CALs is appropriate
and that the staff exercises appropriate discipline in the development and issuance of CALs.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Stuart Richards, Director, LPD4/DLPM/NRR

H. Specific Issue: Applicability of Backfit Rule to Decommissioning Activities

Objective: Resolve issue regarding proper interpretation and application of the Backfit Rule to
decommissioning activities.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Suzanne Black, Deputy Director, Division of Licensing Project Management, NRR

|. Specific Issue: Requests for Additional Information

August 3, 1999

Objective: To refine/define RAI process and ensure that staff RAI's are adding value to the

regulatory process.

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

1. Discuss issue of ensuring appropriateness of RAI's
with management and staff (including content, quality
and continued oversight). Conduct training on revised
Office Letter 803 (milestone 9) when issued.

8/20/98C
1/5/99C
1/6/99C
1/14/99C
Ongoing

Suzanne Black,
DLPM

2. NRR licensing action steering group formed to work
with industry steering group on improvements to the
license amendment process - conducting periodic
meetings.

10/98C
11/23/98C
12/10/98C
1/13/99C
3/18/99C
4/14/99C
Ongoing

Suzanne Black,
DLPM

3. Obtain feedback from industry licensing action task
force on RAIs and develop metrics for RAIs

7/99C and
9/99

S. Black, DLPM

4. Train staff on management expectations regarding
RAIls

Periodic

S. Black, DLPM

| BEYOND SEPTEMBER 23, 1999 |

Milestone

Date

Lead

5. Revise Office Letter 803 to incorporate staff and
industry feedback

Comments:

: hedted-atindustr _

12/99

S. Black, DLPM
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Brian Sheron, Associate Director for Project Licensing and Technical Analysis,
NRR

J. Specific Issue: 2.206 Petitions

Objective: The objectives of the 2.206 Petition review process include ensuring the public health
and safety through the prompt and thorough evaluation of any potential safety problem
addressed by a petition filed under 10 CFR 2.206 and to ensure effective, timely communication
with the petitioner (Management Directive 8.11). The objective of the actions listed below is to
identify and implement measures to improve the timeliness of staff response to petitions.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead
1. Show measured improvement in timeliness of H. Berkow,
resolution of 2.206 petitions 1/28/99C DLPM
2. Revise MD 8.11 and implement additional process H. Berkow,
improvements. 7/1/99C DLPM

| PRIOR TO SEPTEMBER 23, 1999 |
Milestone Date
None

Comments:

2. Revision to MD 8.11 which was the final milestone in this topic area was completed on

time and issued on July 1, 1999, along with a press release.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Tad Marsh, Branch Chief, REXB/DRIP/NRR

K. Specific Issue: Application of the Backfit Rule

Objective: Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109, in evaluating
all additional requirements, expansion in scope, or unique interpretations against actual impact
on public health and safety. Focus will be directed on risk-informed, performance-based
regulation; also coordinating with backfit-related concerns on Generic Communications (IV.F),
and Decommissioning (IV.H), and Evaluation of Industry Proposals and Rulemaking (I.A).

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date

1. CRGR Yearly Meeting with Nuclear Utility TBD
Backfitting and Reform Group (NUBARG) on Backfit
Issues

2. CRGR Annual Report - Includes Industry Feedback | September CRGR
on Effectiveness of Backfitting Process Summer 1999

3. Backfit training at Headquarters and Regions FY99 RES/NRR/HR

Comments:
1. Dates for meeting are still being negotiated.

2. Program Office responses delayed, CRGR has requested an extension for issuance of
Annual Report.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

A. Specific Issue: Reorganization - Restructuring Line Organizations

Objective: To improve organizational effectiveness and align resources required to carry out
NRC planned activities through internal functional realignments and human resource re-
allocations.

Comments:

All actions associated with this task are complete as denoted on earlier updates of the CTM.



V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

August 3, 1999

B. Specific Issue: Achieving 1:8 Supervisor/Manager-to-Employee Ratios

Objective: To reduce supervisory and SES positions to achieve an agency-wide
supervisor/manager-to-employee ratio target of one supervisor/manager for every eight NRC

employees.
PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Complete implementation of reorganizations 3/31/99C J. McDermott;

developed to achieve streamlining goals Office Directors
& Regional
Administrators

2. Implement strategies to achieve supervisory ratio J. McDermott;

targets Office Directors

4/30/99C & Regional

Administrators

3. Quarterly assessment of supervisor/manager-to- J. McDermott

employee ratio 4/30/99C

PRIOR TO SEPTEMBER 23, 1999

Milestones Date Lead

4. Continue existing supervisor/manager-to-employee | Srgoitg J. McDermott;

ratio reduction efforts 8/99C Office Directors
& Regional
Administrators

5. Quarterly assessment of supervisor/manager-to- 799C J. McDermott

employee ratio 8/99C

6. Implement strategies to maintain achteve 715199 J. McDermott;

supervisory ratio targets Ongoing Office Directors

& Regional
Administrators

Comments:

4-6. Agency met its initial goal of 1:8 supervisor/manager-to-employee ratio; therefore, the
milestone has been revised to implementation of strategies to maintain this ratio.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

C. Specific Issue: Increased Employee Involvement

Objective: To enhance organizational effectiveness under the specific conditions imposed by
the agency-wide streamlining effort -- including functional realignments, reductions in
supervisory/managerial personnel, and increased spans of management control -- by delegating
greater responsibility and accountability to individual employees and fostering greater interactive
communications between employees and management.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Provide guidance to managers and supervisors on | 3/25/99C J. McDermott
employee involvement concepts, including direction
and assignment of work, delegation of authority,
quality control, and responsibility and accountability for

outputs and outcomes.

3/30/99C

2. Begin interactive meetings between office
managers/supervisors and staff consistent with EDO
memorandum on employee involvement dated
3/25/99.

J. McDermott;
Office Directors
& Regional
Administrators;
supervisors &

delegations of responsibility and accountability to
employees and more interactive communications
between employees and managers.—Monitor-office

managers
PRIOR TO SEPTEMBER 30, 1999

Milestone Date Lead

3. Continue previous general efforts to foster Ongoing J. McDermott;

Office Directors
& Regional
Administrators
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VI. Topic Area: Other Agency Programs and Areas of Focus

SLS: Robert Wood, RGEB/DRIP/NRR
SES Manager: Lawrence Chandler, OGC

A. Specific Issue: License Transfers

August 3, 1999

Objective: To ensure that license transfers are conducted in a timely and technically correct
manner and that review and submittal guidance is appropriately disseminated.

| PRIOR TO JUNE 30, 1999 |

Milestone

Date

Lead

1. Commission provides comments on foreign
ownership SRP through issuance of SRM

2/17/99C

S. Hom, OGC

2. Revised foreign ownership SRP sent to Federal
Register for solicitation of public comments

2/24/99C

S. Hom, OGC

3. Complete technical review of TMI-1 transfer

3/4/99C

R. Wood, DRIP

4. Revised SRP based on public comments to
Commission (SECY 99-165)

6/30/99C

S. Hom, OGC

5. Provide Commission with proposed final criteria for
triggering a review under 10 CFR 50.80 regarding the
transfer of operating authority to non-owner operators
(i.e., use of contract service operating companies)
(9800015) (NRR) (SECY 99-159)

6/21/99C

R. Wood, DRIP

6. Issue lessons learned from AmerGen TMI-1
transfer

7/1/99C
SeeNote

R. Wood, DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone

Date

Lead

7. Commission approves final SRP on foreign
ownership

811799
9/15/99

S. Hom, OGC

8. Issue final SRP on foreign ownership

9499
SRM + 1 month

S. Hom, OGC
R. Wood, DRIP
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August 3, 1999

| BEYOND SEPTEMBER 23, 1999 |

Milestone

Date

Lead

9. Develop SRP on technical qualifications

12/99

DIPM

10. Develop integrated SRP on license transfer
process reflecting lessons learned and process
improvements (9800195

Comments:

12/99

R. Wood, DRIP
S. Hom, OGC

7-8. Commission is still reviewing the proposed SRP on foreign ownership. Best estimate for
Commission action is September 1999. Final SRP will be issued approximately 1 month after
Commission approval.

10. SRP will integrate all license transfer review criteria ( financial qualifications,
decommissioning funding assurance, technical qualifications, foreign ownership, and antitrust).
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Chris Grimes, Director, RLSB/DRIP/NRR

B. Specific Issue: AP600 Design Certification Rulemaking

Objective: Issue final design approval (FDA) and design certification rule for AP600.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Submit proposed rule [PRM] to Commission 3/31/99C J.N. Wilson,
(9200142) (SECY-99-101) DRIP

2. Issue PRM for public comment and hearing 05/20/99C J.N. Wilson,
opportunit DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

3. Receive comments on PRM 08/99 J.N. Wilson,
DRIP

| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

4. Submit final rule to Commission (9200142) 10/99 J.N. Wilson,
DRIP

5. Issue final rule (NRR) 12/99 J.N. Wilson,
DRIP
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VI. Topic Area: Other Agency Programs and Areas of Focus

August 3, 1999

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C1l. Specific Issue: Transnuclear TN-68 (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the TN-68 dual purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 03/09/99C E. Easton, SFPO

2. Staff issues draft SER and CoC for rulemaking 05/20/99C M. Ross-Lee,
SFPO

3. Receive application for transportation cask 05/21/99C M. Ross-Lee,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Staff Issues RAI #1 09/99 D. Tikinsky,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. Applicant response to RAI #1 10/99 D. Tikinsky,
SFPO

6. Staff Issues RAI #2, (if necessary) 01/00 D. Tikinsky,
SFPO

7. Applicant response to RAI #2 (if necessary) 03/00 D. Tikinsky,
SFPO

8. Staff completes rulemaking; issues CoC for use 04/00 P.Eng, SFPO

under Part 72 P. Holahan,
IMNS

9. Staff Issues Part 71 SER and CoC 06/00 D. Tikinsky,

SFPO
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Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C2. Specific Issue: BNFL Fuel Solutions (BFS) TranStor (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the BFS dual purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 05/27/99C P.Eng, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives updated SAR from applicant 09/99 T. Kobetz, SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
3. Staff issues draft SER and CoC for rulemaking 10/99 T. Kobetz, SFPO
4. Staff issues Part 71 (transportation) CoC 02/00 T. Kobetz, SFPO
5. Staff completes rulemaking; issues CoC for use 09/00 P.Eng, SFPO
under Part 72 P. Holahan,
IMNS
Comments:

General: On March 22, 1999, BNFL completed the purchase of the commercial nuclear power
business of Westinghouse Electric Company. As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Westflex dual purpose cask applications.

Milestones 2 through 5. On July 1 and 9, 1999, BFS notified NRC that it would not be able to
meet schedule commitments to provide additional information required by the staff to complete
their review of the Part 71 and Part 72 applications. The impact of the delay on the milestone
dates identified above is under review by the staff.
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VI. Topic Area: Other Agency Programs and Areas of Focus

August 3, 1999

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C3. Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Holtec HISTAR 100 dual purpose

cask system

PRIOR TO JUNE 30, 1999

under Part 72

Milestone Date Lead
1. Staff issues transportation (Part 71) CoC 03/31/99C M. Delligatti,
SFPO
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
2. Staff completes rulemaking; issues CoC for use 08/99 P.Eng, SFPO

P. Holahan, IMNS
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C4. Specific Issue: BNFL Fuel Solutions Westirehotse WESFLEX (Dual Purpose) Cask
Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Westinghouse WESFLEX dual
purpose cask system

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff receives responses to RAIs 03/29/99C M. Bailey, SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead
2. Staff issues final RAI, if necessary 09/99 M. Ross-Lee,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

3. Staff receives response to RAI, if necessary 11/99 M. Ross-Lee,
SFPO

4. Staff issues user need memorandum/rulemaking 02/00 P.Eng, SFPO

5. Staff issues draft SER and CoC for rulemaking 03/00 M. Ross-Lee,
SFPO

6. Staff complete rulemaking; issues CoC for use under | 02/01 P.Eng, SFPO

Part 72 P. Holahan,
IMNS

Comments:

General: On March 22, 1999, BNFL completed the purchase of the commercial nuclear power
business of Westinghouse Electric Company. As a result, BFS will combine with Westinghouse
Spent Nuclear Fuel Programs to form a single company that will oversee the design and
licensing of the TranStor and Wesflex dual purpose cask applications.

1. Due to a 3-week delay by Westinghouse to respond to the RAI, staff did not resume review
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of the Wesflex application until April 30, 1999 (a 7-week delay from the original date of March 9,
1999). This allowed the staff to conduct other high-priority work during that period.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C5. Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-STC/MPC dual purpose cask

August 3, 1999

system
PRIOR TO JUNE 30, 1999
Milestone Date Lead
1. Staff issues Part 71 (transportation) CoC 03/25/99C T. McGinty,
SFPO
2. Staff issues draft storage SER and CoC for 03/25/99C T. McGinty,
rulemaking SFPO
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
None
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
3. Staff complete rulemaking; issue CoC for use under | 02/00 P.Eng, SFPO
Part 72 P. Holahan,

SFPO
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C6. Specific Issue: NAC-UMS (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)

August 3, 1999

and a Part 71 (transportation) certificate of compliance for the NAC-UMS dual purpose cask

system
PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Staff issues second storage RAlI, if necessary 5/27/99C T. McGinty,
SFPO

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

2. Staff receives second storage RAI response 08/99 T. McGinty,
SFPO

3. Staff issues user need memorandum/rulemaking 08/99 P.Eng, SFPO

4. Staff issues first transportation RAI 09/99 T. McGinty,
SFPO

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

5. Staff issues draft storage SER and CoC for 11/99 T. McGinty,

rulemaking SFPO

6. Staff completes rulemaking; issues CoC for use 10/00 P.Eng, SFPO

under Part 72 P. Holahan,
IMNS

7. Staff issues second transportation RAI, if necessary | 4/00 T. McGinty,

or staff issues CoC and SER SFPO

8. Stalff receives second transportation RAI response, if | 6/00 T. McGinty,

necessary SFPO

9. Staff issues transportation CoC and SER 8/00 T. McGinty,

SFPO
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Comments:

Milestones 5 and 6. On July 16, 1999, NAC submitted an amendment request for the
Part 72 application to include all fuel to be stored at Maine Yankee. The staff is currently
evaluating the potential effect on the Part 72 application review schedule.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

C7. Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review

Objective: To issue Part 71 (transportation) certificate of compliance for MP-187 transportation
cask system

Comments:

All actions associated with this task are completed, as denoted on earlier updates of the CTM.
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VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Stuart Richards, Director, PDIV/DLPM/NRR

D1. Specific Issue: Decommissioning Decisions

Objective: Provide timely decisions on current issues and provide framework for
decommissioning activities.

All actions associated with this task are complete as denoted on earlier updates of the CTM.
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VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Stuart Richards, Director, PDIV/DLPM/NRR

D.2 Specific Issue: Decommissioning Regulatory Improvements

Objective: Initiate rulemaking activities based on an integrated approach to decommissioning
nuclear power plants as discussed in SECY-99-168.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1. Conduct a workshop with NEI and public 7/16/99C R. Dudley,
stakeholders regarding the staff’s preliminary (See PDIV-3
assessment of the risks from spent fuel pools at Comment)

decommissioning reactors

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

2. Technical staff to finalize decommissioning spent 3/31/00 G. Hubbard,
fuel pool risk criteria that can be used for SPLB/DSSA
decommissioning regulatory decision making

3. Submit an integrated, risk-informed rulemaking plan | 5/31/00 B. Huffman,
for decommissioning nuclear power plants that PDIV-3

addresses emergency planning, insurance,
safeguards, operator staffing & training, and possibly
other areas (such as fitness-for-duty)

4. Submit a rulemaking plan for consolidating 8/31/00 B. Huffman,
decommissioning regulations into a separate PDIV-3
dedicated location with Title 10 of the Code of Federal
Regulations (contingent on Commission approval of
SECY-99-168

Comments:

1. The workshop was conducted July 15-16, 1999, at the Holiday Inn, Gaithersburg, MD. Active
stakeholder participants included representatives from the Union of Concerned Scientists, the
Nuclear Information Resources Service, the Nuclear Energy Institute, and Friends of the Coast.
Other organizations and groups attending the workshop included FEMA and the State of New
Jersey.
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VI. Topic Area: Other Agency Programs and Areas of Focus

August 3, 1999

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

E. Specific Issue: PGE-Trojan Reactor Vessel Shipment Application

Objective: To issue Part 71 (transportation) approval to ship the Trojan reactor vessel, with

internals, for disposal in the State of Washington

PRIOR TO JUNE 30, 1999

Milestone Date Lead
None
PRIOR TO SEPTEMBER 23, 1999
Milestone Date Lead
1. Inspection follow-up prior to and during shipment 08/99 B. Spitzberg, RIV

Comments:

Part 71 approval to ship the Trojan reactor vessel was completed in October 1998. Inspection

follow-up is scheduled for August 1999.



53 August 3, 1999

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR

F. Specific Issue: Event Reporting Rulemaking

Objective: Revise event reporting requirements to reduce the reporting burden associated with
events of little or no risk significance, obtain information better related to risk, and extend
reporting time limits consistent with the need for prompt NRC action.

Coordination: Issues IL.A, “Risk Informed Baseline Core Inspection Program,” 11.B, “Enforcement
Program Initiatives,” 1.C, “Escalated Enforcement Program,” lll.A, “Performance Assessment
Process Improvements,” and VI.F, “Event Reporting Rulemaking,” require close coordination and
the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent review
of projects and periodic senior management briefings. In addition, industry-developed initiatives
such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and
evaluated for impact.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. CRGR Briefing 3/11/99C D. Allison, DRIP

2. ACRS Briefing 3/23/99C D. Allison, DRIP

3. Proposed rule to the Commission including 4/19/99C D. Allison, DRIP
proposed enforcement policy changes (9800096) R. Borchardt, OE

(NRR) (SECY 99-119)

4. Publish proposed rule (10 CFR 50.72 and 50.73 7/6/99C DRIP

| PRIOR TO SEPTEMBER 23, 1999 |

Milestone Date Lead

5. Conduct a public workshop 8/3-4/99 D. Allison, DRIP
8/3/99C
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| BEYOND SEPTEMBER 23, 1999 |

Milestone Date Lead

6. Brief CRGR Abotut6 D. Allison, DRIP
months-after
publication—of
proposed—tuie
2/4/00

7. Brief ACRS About+ D. Allison, DRIP
months-after
blieati :
proposed—tuie
2/11/00

8. Final rule to Commission (9800096) (NRR) About8 D. Allison, DRIP
monthsafter
blieati :
proposed—tuie
3/10/00

9. Publish final rule

proposed—+ie:
4/7/00

Comments:

6-9. Specific dates have been provided for Milestones 6 through 9, based on the publication
date of the proposed rule (7/6/99C).
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Managers: Cynthia Carpenter, Branch Chief, RGEB/DRIP/NRR (Rulemaking);
Frank Congel, Director, IRO (Other Activities)

G. Specific Issue: Proposed Kl Rulemaking

Objective: To Implement Commission decision regarding the use of Kl as a protective measure
for the general public after a severe reactor accident. In addition, to work with other Federal
agencies to revise the Federal policy on the use of Kl in the event of a severe nuclear power
plant emergency and to develop aids to assist the states in applying the revised Federal policy.

PRIOR TO JUNE 30, 1999

Milestone Date Lead
1. Publish Proposed Rule (9800173) (NRR) 6/14/99C M. Jamgochian,
DRIP
BEYOND SEPTEMBER 23, 1999
Milestone Date Lead
2. Revise Kl technical paper (NUREG-1633) to 999 A. Mohseni, IRO
address public comments and provide to Commission 12/99
(9700193) (IRO)
3. Final brochure on use of Kl provided to 1699 A. Mohseni, IRO
Commission for review (9700193) (IRO) 1/00
4. Brief CRGR and ACRS 10/99 M.Jamgochian,
DRIP
5. Develop final KI Federal policy FRN reflecting 16/99 A. Mohseni, IRO
FRPCC review and send to Commission (9700193) 12/99
(IRO)
6. Publish final technical paper (NUREG-1633) 1299 A. Mohseni, IRO
3/00
7. Finalize the public brochure on use of Kl and 166 A. Mohseni, IRO
provide to FEMA for publication 4/00
8. Publish KI Federal Policy FRN 12199 A. Mohseni, IRO
2/00
9. Publish Final Rule (9800173) (NRR) 12/30/99 M. Jamgochian,
DRIP
10. Establish procedures to access Federal stockpiles | 5/00 A. Mohseni, IRO
with FEMA (see note)
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Comments:

2. The FDA continues to review its 1978 and 1982 position on the use of KI. The FDA’s
position is important to the content of the NUREG. It is unlikely that FDA will announce its
revised position by 10/99. This date may slip further if FDA does not announce its revised
position by 12/99.

3,7. The development of the public brochure is tied to the completion of the NUREG.

5,8. As explained in note 2 above, the Federal policy cannot be revised until the FDA completes
its review and announces its revised position. It is unlikely that FDA will announce its revised
policy before 10/99.

6. The NUREG will be finalized after public comment.

8. The Commission decision of April 22, 1999, not to fund State Stockpiles requires more
negotiations with other federal agencies, particularly FEMA. This schedule will need to be
negotiated, current best estimate is 2/00 +2/99.

10. Based on the Commission SRM dated April 22, 1999, the staff is directed to work with
FEMA to establish and maintain regional Kl stockpiles to be used in the event of a severe
nuclear power plant accident. This is a new initiative and will have to be negotiated with FEMA.
Best estimate is 5/00, subject to future revision.
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VI. Topic Area: Other Agency Programs and Areas of Focus

August 3, 1999

SES Manager: Bill Kane, Associate Director for Inspection and Programs , NRR

H. Specific Issue: NEI Petitions - Petition for modifying 50.54(a)

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as it
pertains to Quality Assurance Program Change Control and is intended to reduce burdens on

industry.

| PRIOR TO JUNE 30, 1999 |

Milestone Date Lead

1. Publication of a Federal Register Notice to 02/99C R. Gramm,
accept in part the NEI petition for rulemaking DRCH
and proposing a Direct Final Rule (9800166)
(NRR) (SECY 98-279)

2. Direct Final Rule effective if no significant 04/26/99C D. Dorman, DIPM

adverse comments received.

| PRIOR TO SEPTEMBER 23, 1999 |

Milestones Date Lead

3. Coordinate a workshop with NEI to discuss TBD D. Dorman, DIPM
implementation aspects of Direct Final Rule.

4. Issue Voluntary Option rule for public comment TBD D. Dorman, DIPM
via Federal Register Notice.

| BEYOND SEPTEMBER 23, 1999 |

Milestones

Lead

5.

Hold meetings and workshops with stakeholders
to fully develop voluntary option rulemaking.
(9900004)

D. Dorman, DIPM

Evaluate public comments on Voluntary Option
Rule and prepare Final Rule. (9900004)

D. Dorman, DIPM

Issue Voluntary Option Rule in Federal Register
Notice.

D. Dorman, DIPM

Hold a workshop to discuss implementation
aspects of Voluntary Option Rule.

D. Dorman, DIPM
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Comments:

The Direct Final Rule was published on 2/23/99 and became effective on 4/26/99 based on a
determination that no significant adverse comment was received by 3/25/99. Six comment
letters were received. NEI and two licensees provided favorable comments on the Direct Final
Rule. Other letters (from a licensee and members of the public) requested clarification of certain
provisions of the rule. The staff determined that none of the comments constituted significant
adverse comments, therefore the Direct Final Rule became effective 4/26/99.

QA plan change control, and 50.54(a), was a topic of a panel discussion during the Regulatory
Information Conference.

SECY-98-279 stated that the voluntary option proposed rule will be developed one year after
receipt of the SRM, and a final rule the following year.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Gary Holahan, Director, DSSA/NRR)

|. Specific Issue: Revised Source Term Rulemaking

Objective: To revise Part 50 to allow holders of operating power reactor licensees to voluntarily
amend the facility design basis to use revised source terms in design basis accident radiological
analyses. This action would allow these facilities to pursue risk-informed licensing actions made
possible through the use of the revised source term.

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Publish in Federal Register 3/99C T. Essig, DIPM
2. Complete draft guide; draft SRP section 5/99C R. Barrett, DSSA
3. End of Public Comment Period 5/99C R. Barrett, DSSA

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Office concurrence on final rule; draft guide; draft H23 R. Barrett, DSSA
SRP 8/99

5. ACRS review 9/99 R. Barrett, DSSA

6. CRGR review 8/99 R. Barrett, DSSA

7. Final rule; draft guide; draft SRP to EDO 8/99 R. Barrett, DSSA
(9700025) (NRR)

8. Final rule; draft guide; draft SRP to Commission 812799 R. Barrett, DSSA

9/10/99

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead

9. End of public comment period 12/99 R. Barrett, DSSA
10. Office concurrence on final guide; final SRP 1/00 R. Barrett, DSSA
11. ACRS review on final guide; final SRP 1/00 R. Barrett, DSSA
12. CRGR concurrence on final guide; final SRP 2/00 R. Barrett, DSSA
13. Final guide; final SRP to EDO (9700025) (NRR) 2/00 R. Barrett, DSSA
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14. Final guide; final SRP to Commission 3/3/00 R. Barrett, DSSA

Comments:

Staff seheduled-tomake made presentation on source term issues at March 1999 R.I.C. Staff
conducted a public meeting with NEI and industry on 4/20/99.

4. Extended to allow additional concurrence review time.

5. The rulemaking package is on the agenda for an ACRS subcommittee meeting tentatively
scheduled for 8/9-11. The full ACRS meeting is tentatively scheduled for the first week in
September. The staff does not expect the change to milestone #5 to affect remaining
milestones.

8-14. The staff has requested and was granted an extension of milestone #8 due to scheduling
of CRGR August meeting. The staff has decided that the public comment period (milestone #9)
should be extended from 45 to 75 days and that additional comment resolution time be added.
This will affect milestones #9 to #14. The staff will update these milestones when the
Commission approves the final rule and availability of draft regulatory guide (following milestone
#8).



61 August 3, 1999

VIl. TOPIC AREA: Uranium Recovery Issues

SES Manager: John Surmeier, Branch Chief, Uranium Recovery and Low-Level Waste Branch

A. Specific Issue: Uranium recovery concerns raised in Senate report

C Dual regulation of ground water at in situ leach (ISL) facilities
C Expanded use of mill tailings impoundments to dispose of other material
C Eliminate consideration of economics in the processing of alternate feedstock

Objective: To look for ways to:
1 eliminate dual regulation of ISLs facilities;
2. reduce unnecessary regulatory burden on uranium mills wanting to expand the use of
impoundments for disposal of other materials besides mill tailings; and
3. encourage uranium mills who want to engage in recycling of materials for their
uranium content

PRIOR TO JUNE 30, 1999

Milestone Date Lead

1. Commission paper on ways to eliminate dual 3/12/99C Charlotte Abrams,
regulation at ISL facilities (9800176) (NMSS) NMSS
(SECY 99-013)

2. Commission paper on revising guidance for 4/8/99C Charlotte Abrams,
expanding disposal capability of uranium mill NMSS

tailings impoundments, and ask for Commission
policy on hearing orders concerning need to
consider economics in alternate feedstock
evaluations (9800180) (NMSS) (SECY 99-012)

3. Complete hearing on alternate feedstock 02/09/99C P. Block, ASLBP
amendment to see how State of Utah concerns
about staff not applying appropriate economics
criteria is determined.

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

4. Issue revised draft guidance on disposal capability | 6 months after Dan Gillen, NMSS

with Commission-approved revisions Comm.
Direction
5. Implement any changes in review of alternate 6 months after Dan Gillen, NMSS

feedstock that result from hearing and Commission | Comm.
review of previous hearing orders Direction
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PRIOR TO SEPTEMBER 23, 1999

6. Complete Part 41 rulemaking plan, including 4 months after | Mark Haisfield
recommendations on regulatory changes to Comm. Mike Fliegel, NMSS
address the three issues (9800177) (NMSS) Direction

7. Revise ISL Standard Review Plan to implement 6 months after Bill Ford, NMSS
staff recommendations if approved by Commission | Comm.

Direction

BEYOND SEPTEMBER 23, 1999

Milestone Date Lead
8. Publish proposed Part 41 for public comment, 10/00 Mark Haysfield/
including regulatory changes to address three Mike Fliegel, NMSS
issues (9800177) (NMSS)
9. Publish final Part 41 codifying agency policy on 08/01 Mark Haysfield/
resolution of three issues. (9800177) (NMSS) Mike Fliegel, NMSS
Comments:

General comment re: objective stated above: Three issues raised in the Senate report
were addressed in the National Mining Association white paper that was presented to the
Commission in April 1998.

3. The most recent alternate feedstock amendment issued by the staff is being contested by the
State of Utah and Envirocare. One of the contentions is that the staff failed to conduct the
appropriate economics test in accepting the amendment application. A decision from the
presiding Officer in this hearing was received on February 9, 1999. The decision provides
guidance that the staff factored into the portions of the Commission Paper (item 2 above) dealing
with alternate feedstock. Utah appealed the presiding officer's decision to the Commission on
April 26, 1999. The Commission agreed to review the decision. The staff will proceed after the
Commission has ruled.

5, 8, 9. A draft of the Part 41 rulemaking plan and accompanying Commission paper was sent
to the Commission on 1/15/99, SECY 99-011. After the Commission meeting on the uranium
recovery program on June 17, 1999, the Commission should provide direction to the staff on Part
41. The staff will use that direction in proceeding with rulemaking on Part 41.

3,5,6,7. Based on the indeterminate dates for Commission direction on SECYs 99-011,012,and
013, these dates have been changed to 4-6 months after Commission direction.
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VIIl. Topic Area: Changes to NRC’s Hearing Process
SES Manager: Joe Gray, OGC

A: Specific Issue: Use of Informal Adjudicatory Procedures

PRIOR TO SEPTEMBER 23, 1999

Milestone Date Lead

1. Commission Guidance TBD K. Cyr, OGC

2. Prepare legislation for Commissioner review. TBD T. Rothschild,
OGC

3. Prepare notice of proposed rulemaking for TBD T. Rothschild,

Commission review. OGC

4. Prepare final rule TBD T. Rothschild,
OGC

Comments:

Commission did not find a need for a briefing on the OGC paper on the hearing process.



